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CONFIDENTIAL

9 July 1964

MEMORANDUM FOR: Assistant for Plans and Development

THROUGH i Chief, Development Branch % 25X1A

SUBJECT ¢ Meeting wit}
and| CTCCITIINE B5Ua0Us OF | | Contract
[ ] 25X1A
25X1A 25X1A
25X1A L. A meeting was held on 30 June 196k, concerning Task Orders 25X1A

L through 7 or [} Contract 1 “mnig conference was necessary
to clarify the .status of all the task orders under thig contract.,

4 2. The following information was obtained:

a. Task Order N . L.
25X1A 8 er Jo S5X1A

|stated that 1s was the Contracting
Officer'5opInion That tho amount of [ | wag reasonable and
25X1A the contract funding would pe terminated with bayment of this 25X1
amount., | |sta.1|Mei_t_Te necessary for shipment 25X1A
of residual inventory to would terminate the broperty
;ortion of the contract; nowever, will not allow the
5

since, according to them, it 1w covered in the contract cost.
taff Study has been prepared for IDC approval recommending 25X1A
25X1A payment of:| to close the contract.

25X1

b. Task Order No. 3

~ Property has been closed out. Overhead rates remain to
be audited for 1963, After this ig completed, contract can be
terminated,

¢. Task Order No. L
25X1A Property is being taken care of . A request Tor shipping
the Giapt- ir Plotter was made per letter dated 5 March 106k by
I—DLMTThe plotter was not shipped, however. Negotiations
are being continued by in response to[ |, letter 25X1A
CO-8T71 dated T May 196l
25X1A

ghoue 1

£

o TTEETIRL
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d. Task Order No. 5 25X1A
A request that special tooling and electronic components
25X1A listed on Form 545 dated 18 March 1964 be forwarded to
is being processed by | | T requested that he add =
25X1A statement as follows: It is requested that :l personnel be

made avallable at some future date to work on the Multiple Image
Correlator and make it operational. Overhead rates remain to be
audited for 1963.

e. Task Order No. 6
25X1A Optical components Llisted on Form 543 dated 25 March
1964 will be sent along with T.0. 5 inventory according to Mr.
Overhead rates remain to be audited for 1963.
f. Task Order No. 7
- 25X1A No. Inventory Schedule has been received for this T.O;

| [7ill request that all accountable items be returned;
however, overhead rates will have to be audited for 1963.

25X1A 2. The usual time period required for an audit of overhead rates
can extend for almost a year dependent upon the company and area scheduled
by the auditors. | |stated that there have been cases where special
requests for audits have been made and carried out in a much shorter

25X1A period. It seems that the termination of the | I[ | at 25X1

the earliest possible time would be advantageous. A request will there-
fore be made through O/L for an audit of the 1963 overhead asg soon as
this data 1s available from]| |

25X1A

25X1A
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